Monthly Progress Report No. 74 December 2015/January 2016
| " Submitted January 15, 2016
San Jacinto River Waste Pits Suberfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/ Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on
November 20, 2009. The Respondents in_clude' International Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed - December 2015/January 2016

The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks: ' , '
¢ Submitted Monthly Progress Report'No. 73 to the United States Environmental

Protection Agency (USEPA) on December 15, 2015. .
Continued to coordinate with USEPA on its review of alternatives presented in
the Draft Final Interim Feasibility Sfudy (FS).
Continued to coordinate with USEPA during its review of Draft Sampling' and
Analysis Plans (SAPs) for sediment, porewater, grbundwate'r, and surface water.
Collected sediment sambles on December 23, 2015 in seven locations on the
armored cap constructed as part of the Time Critical Removal Action (TCRA)
performed at the Site; the sampling took place pursuant to a work plan approved
in connection with the Operation, Maintenance, and Monitoring Plan for the
TCRA with the sediment samples being collected and analyzed in accordance
with the approved RI/FS Sampling and Analysis Plan: Sediment Study San Jacinto
River Waste Pits Superfund Site (Integral and Anchor QEA 2010) and related
appendices. _ _ _
Received comments from USEPA on Draft Addendum 1 to the Sampling and
Analysis Plan: TCRA Cap Porewater Assessment on January 12, 2016.

B. Summary of Agency Communications

The written communications between Réspondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1. 964765 1

O 0 O

Raw data submitted with this report include the field notes associated with collection of
" sediment samples on December 23, 2015. Table 2 provides a list of the files included.

C. Summary of Sampling Results

]
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D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJRF) _

As summarized in previous monthly reports for the RI/FS, the Respondents cohtinue to
be concerned about the potential impacts of the SIRF operations in the immediate
vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the
Revised SIRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will
continue to work with USEPA on this issue. Respondents will also continue to work with
USEPA and SIRF, if necessary, should there be a need for access to the SIRF property for

purposes of RI/FS activities. Those discussions would be based on prior communications - -

in that regard, which are described in the monthly reports submitted under the _
Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site..

F. Projected Work for Next Two Reporting Periods — January 2016/March 2016

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the foIIowmg
tasks during the remainder of January 2016 through March 2016:

e Continue to participate in and support USEPA on community awareness and
outreach issues. |

» Continue to work with USEPA and SIRF, if necessary, on issues associated with
SIRF’s potential impacts on the Site.

e Continue to address any questions and comments of USEPA regarding the Draft
Final Interim FS as they arise. _

¢ Respond to comments and finalize Draft SAPs for sediment, porewater,
groundwater, and surface water, and proceed with field work once USEPA has
given final approval of the Draft SAPs.

G. Schedule

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of
the Draft Final Interim FS by USEPA and the USACE have been ongoing. On August 6,
2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated
November 2010, or to prepare addenda to the Work Plan. On September 30, 2015, the
Respondents provided USEPA with a schedule for completing sampling and analysis
plans (SAPs) and conducting associated field work, data analysis and reporting to fulfill
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USEPA’s directive. The USEPA approved the schedule for submittal of draft SAPs
relating to the future sampling at the Site on October 8, 2015. Porewater and sediment
SAPs were subrhitted on October 23, 2015, and groundwater and surface water SAPs
were submitted on November 20, 2015. As directed by USEPA, the rerhaining schedule
for the performance of the work will be considered once the SAPs are completed and

" approved. The final RI/FS schedule will depend on the timing of USEPA’s approval of the
SAPs, completion of work associated with the SAPs, and USEPA’s final review and
approval of the FS.

Prepared by:
David C. Keith
Project Coordinator



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary
Date

Response from USEPA

Date USEPA Communication Summary _ Notes

Required Notifications pursuant to Paragraphs 51 and Provided notice of intent to comply and

12/4/2009 75 of UAO None . NA | su_fﬁc:.lent cause” defenses gnd 1dent1ﬁ§d Project
Coordinator.

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA

Access .
12/10/2009 Draft Scoping Meetmg Minutes None NA

Copy of Response from Big Star Barge & Boat.
12/14/2009 Company Regarding Site Access None ' NA
12/15/2009 Monthly Progress Report No. 1 None ] NA

. . ) : Actions to date did not constitute "best Respondents and EPA spoke regarding the matter

12/18/2009 Status Report on Site Access 1/12/2010 efforts” to gain access.  |in further detail on 1/8/10.
12/21/2009 HASP ) None NA
12/21/2009 Anchor QMP : None : NA
12/21/2009. Integral QMP None - NA
17712010 Request for comments regarding access agreement None NA

for Big Star Barge & Boat Company

Respondents’ proposed AOC has been

. Jforwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action |1/12/2010 for comment. Time critical removal action
) ' requires imminent and substantial '
endangerment finding.

Copy of Consent Form for Site Access from Big Star

1/12/2010 Barge & Boat Company None _ NA.
1/12/2010 Notice of UAO Deficiency : None Ac_tlonf o da.te did not constifute “best
: efforts” to gain access.
1/13/2010 . |Draft Sediment Sampling and Analysis Plan Minutes [None NA
1/13/2010 Draft Database and Data Exchange Minutes ] None : NA -~
"|1/15/2010 - |Monthly Progress Report No. 2 . "~ |None NA
] " |Update Regarding Respondents' Efforts to Obtain. )
1/15/2010 Access Agreement, Response to Letter from Barbara |1/21/2010 Efforts to obtam Site access are
. "encouraging.”

Nann and Request for Extension
12012010 - Corres.pondence from Port of Houston Authority None : _ NA

regarding access
112112010 Copies of Site Access Letter From Attomey for |, o1 |EPA requested another copy of the letter

McGinnes Heirs




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal. Communication Summary :::sonse from USEPA USEPA Communication Summary Notes
Date -
1/21/2010 Corres;?onden?e with Port f’f Houston Authority None NA
Regarding revised fence alignment
1/22/2010. Coplés of Slte' Access Letter From Attorney for None NA
McGinnes Heirs
1/25/2010 Copies of Letters.Sent'to Gary Gladfelter and Tgnya None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
12712010 Copy of Correspo.ndgm.:e with Big Star Barge & Boat None NA
Company Regarding Site Access
EPA’s response to Respondents’ proposed AOC EPA will give Respondents additional time
1/27/2010 . . .. . None to respond as to whether Group wants to
regarding Time Critical Removal Action - . S
enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/2912010 Big Star Barge & Boat Company None NA
2/2/2010 Copy of Correspo'ndenf:e with Big Star Barge & Boat None NA
Company Regarding Site Access -
Respondents’ proposed chanses/comments on Awaiting finalization of action memo for site
2/4/2010 ropos od AO Cp foI; Time Cri tgical Removal Action 3/5/2010 stabilization before making additional
prop changes to the AQOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
21072010 Superfund Site Time Critical Removal Action Non NA
2/11/2010 Cf)py of Revised Consent Form for Site Access from None NA
Big Star Barge & Boat Company .
i ! . EPA approved of the form and will await an
21172010 Copy of executed Consent Form for Site Access from |, access agreement allowing for the RIFS to
Big Star Barge & Boat Company i
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Pla/QAPP  |None Comments received March 10, 2010
Correspondence to EPA regarding update to :
2/16/2010 Respondents' efforts to obtain access to the site None NA
Submitted the Agency Review Draft of the Quality Consolidated comments . 'l;’(g:;)g ::dn;'iztsl::i: g:lldl\ljl(:;dh“l/z};f; A :
2/17/2010 Assurance Project Plan and Field Sampling Plan for ) Draft Final document submitted on 4/9/2010.

Sediment Sampling

received on March 10, 2010

comment/response table developed for
submittal with Draft Final report




Table 1 _
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents

Response from USEPA

TxDOT right-of-way to TxDOT and EPA

Submittal Communication Suminary Date USEPA Communication Summary Notes
Date
an18n2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA v.nll forward for review to EPA's
. 17,2010 : financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA “.nll forward for review to EPA's
assurance bond - financial assurance expert. .
21912010 Copy of p.res.entatlon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's .
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract
Draft Sediment Sampling and Analysis Plan .
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas ’
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email
41772010 for the TCRA sampling None NA on March 26, 2010.
4/9/2010 Submiitted the Draft RUFS Work Plan and SLERA  [June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment  |None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15, 2010 .
Approval letter from EPA for . .
for Final
4/26/2010 implementation of the RUFS Sediment gie};‘;fsi"l’,“es‘ed replacement pages for Final
QAPP/SAP. - '
Submitted replacement pages to EPA, TCEQ and the
413012010 trustees for the Final SAPIQAPP on April 30,2010 |00 NA
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  |None NA
plan addendum on May 11 N
. . . . . Submitted to TxDOT as part of effort to obtain
5/14/2010 Submitied a Soil Sampling and Analysis Plan for the [ o NA access into the TXDOT right-of-way for RUFS

and TCRA activities.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

2010

Respondents |Respondents
Submittal Communication Summary g:ile)onse from USEPA USEPA Communication Summary Notes
Date
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
T 17,2010 / .
5/21/2010 Subml'tted revised TxDOT right-of-way sampling and None Comments received from TxDOT on May 25,
: analysis plan 2010. :
- Submitted email outlining sediment sampling and EPA agreed to recomm-endatlons and asked Human health locations on west bank moved with
5/25/2010 RSSR 5/26/2010 that human health locations on west bank be . . .
analysis deviations ) . EPA concurrence in email on May 28, 2010.
reconsidered.
5/27/2010 Subml.tted revised TxDOT right-of-way sampling and None TxDOT approved the revised sampling and
- analysis plan - |analysis plan on June 11, 2010.
5/28/2010 Sub.mltted emal.l summary of VOC data from 5/28/2010 EPA concurred tha.t no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 - regarding access for 3 soil samples in western None
impoundment )
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandlum'on None
Bioaccumulation Modeling on-June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15,2010
6/25 /'20] 0 _ |Submitted comments and responses on Draft RI/FS None
} Work Plan
Email from B. Nann forwarding edits to
. RI/FS work plan.
71912010 Submitted Revised Draft RVFS Work Plan 7/12/2010 Email from Steve Tzhone with additional
8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of I-10.
2/15/2010 Submitted Monthly Progress Report No. 8 on July 15, None




Table 1 _
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.

Respondents |Respondents )
Submittal Communication Summary g::le)onse from USEPA. USEPA Communication Summary Notes
Date . : :
. ) Email from S. Tzhone forwarding two
712712010 Provided EPA a draft response to comments on the g, additional comments on the Fate and
Draft Fate and Transport Memorandum Review .
Transport Modeling Memorandum .
8/16/2010 Submitted Monthly Progress Report No. 9 on August None
) 16,2010 :
Email from S. Tzhone approving the revised
response to.comments and authorizing
submittal of the Final Draft document.
. . Email from S. Tzhone providing comments
Submitted revised response to comments on the Fate |8/31/2010 . .
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 L .
and direction to incorporate comments as
EPA comments by phone. Comments need -
to be addressed prior to implementing field
work. )
) . . Email from S. Tzhone approving the
8/18/2010 Subrmt'ted Drafl Addendu.m to the Sampling and 8/23/2010 addendum SAP and authorizing sampling in
. Analysis Plan (SAP): Sediment Study )
; Cedar Bayou.
) Submitted revised response to comments on the Email from S: Tzhone approving the revised
8/18/2010° Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
. Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/3/2010 Submitted Draft Final RUFS Work Plan 10172010 Comment Number 4.(sampling of south | \SPoRdents have 14 days to comply from the

date of the letter.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:isonse from USEPA USEPA Communication Summary Notes
Date i
_ Email from S. Tzhone approﬁng the
Submitted letter to Steve Tzhone regarding Site propo sed seope of work for ac.idmona_l
9/9/2010 . . 9/1/2010 fencing and signs and requesting
Warning and Protective Measures . . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann '- ::nlzs:i)n diSé(l: cm:::::llt g(::: mg: letter
9/10/2010 concerning MIMC's participation in soil sampling in [10/8/2010 Pressing disagreer
. and reiterating position that south
the area of former impoundment south of I-10 .
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RI/FS . None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. Letter of deficiency from S. Tzhone :
. . ly from th
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the
September 15, 2010 . date of the letter.
with monthly progress reports.
9/16/2010 Submitted letter outlining proposeq buoy and warning| 9/16/2010 Email from S. Tzhone approving final design

signs at impoundments

for signs and buoy system




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal '|Communication Summary g::::onse from USEPA USEPA Communication Summary Notes
Date
Submitted an email with clarifications required for Email from Stc?ve Tzhone indicating tl'1at
. . . EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study o
on the following topics: Laboratory Certification, concems about laboratory certification, and
9/23/2010 > 1OToWIng fopics: Ty Lerication, 1912412010 agreeing to the proposed edits. EPA
selection of tissue analytes, and a few editorial : . . .
. . approved the final Tissue SAP and Technical
changes to the tables and text re: lipid analysis S . .
method Memorandum on Bioaccumulation Modeling
008 on September 24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue . .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 iﬂ’;e:zz'n‘:"ed of the Tissue SAP .
Bioaccumulation Modeling on September 28, 2010. )
Submitted Draft TxDOT Right-Of-Way Data Report
9130/2010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
107172010 October 1, 2010, None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access Email from B. Nann agreeing to conference
10/13/2010 efforts and need for a conference call between 10/14/2010 ’ greeing

TxDOT, EPA and respondents to discuss

call. :

10/15/2010

Submitted Monthly Progress Report No. 11 on
October 15, 2010

10/18/2010

|IP Letter responding to NOD regarding south area

investigation




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents  |Respondents . : .
Submittal Communication Summary - Il:::zonse from USEPA USEPA Communication Summary |Notes
Date ' -
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs :
10/21/2010 MIMC lett.er rc.?spondmg to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  [Submitted Draft Final RUFS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter
: from S. Tzhone provided by email
Email from B. Nann approving use of
10725/2010 TxDOT right-of-way for gravel road
) Received certified letter from B. Nann
1072972010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents' efforts to obtain Site Access
Agreements with TxDOT and Big Star Barge and
Boat
i Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith expressing
11/3/2010 concerns with field sampling procedures
used during the week of October 25, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Groundwater SAP

Final Comment/Response matrix

Respondents  |Respondents
Submittal Communication Summary g:::: onse _from USEPA USEPA Communication Summary Notes
Date :
Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and  |11/5/2010 CE;E:‘I ffﬁmsi't: z}r‘;’“zst;’dD “Ii‘:d‘}l‘m
proposed future deliverable procedures : uming prop P
11/8/2010 Email from B. Nann concumng.wnh
proposed procedures
] 1 13/2010 Email from D. Keith to S. Tzhone concemning
: revisions to field procedures to be used in the future.
11/82010  |Re-submitied Revised Draft Groundwater Study SAP [11/22/2010 Email from $. Tzhone with comments on
. Groundwater SAP _
Lo . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone on
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan |11/22/2010 Soil SAP 113012010
Certified Ietter.to B. Nann from Al Axe reiterating
11/12/2010 and detailing Respondents’ efforts to obtain Site
] ) Access Agreements with TxDOT and Big Star Barge
and Boat .
Submitted Monthly Progress Report No. 12 on
111512010 November 15, 2010 '
11/30/2010 Submitted Draft Final Comment/Response Matrix of 12/8/2010 Email from S. Tzhone approving the Draft
the Fate and Transport Modeling Memorandum Final Comment/Response matrix
_ " |Transferred preliminary Big Star soils data to USEPA
11/30/2010 as a mix of excel and PDF files via email, and then
submitted the complete preliminary invalidated data
to USEPA via email December 1, 2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 Email from S. Tzhone approving the Draft




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents ;
Submittal Communication Summary g::;e)onse from USEPA USEPA Communication Summary Notes
Date
12/9/20i0 Submltteq Draft Comment/Response Matrix for Soil

SAP .

Submitted Monthly Progress Report No. 13 on
12/15/201.0 December 15, 2010

- . . - Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010 - Sme].tted the Draft F'mal Groundwater Study 12/23/2010 {the Groundwater Study Sampling and "Draft" from "Draft Final" - implementation of

Sampling and Analysis Plan on December 16,2010 | .

. Analysis Plan field work approved

Submitted the Draft Final Chemical Fate and . |[Email and letter from S. Tzhone approving Requested final coies be provided to remove

12/17/2010 . |Transport Modeling Memorandum December 17, 1/10/2011 the Chemical Fate and Transport Modeling ||, « . PI€s "p :
. Draft" from "Draft Final
2010 Memorandum o
Emailed letter from S. Tzhone providing -
Submitted an Addendum to the Soil SAP to describe comments o the Draft Addendum to the Soil o :
o TR 1/18/2011 SAP Additional  |Conference calls to discuss comments with

12/17/2010 a soil investigation in the area South of I-10 on .

December 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |agencies on January 25 and February 7

? to the Soil SAP received from S. Tzhone by
email

12122, /261 0 Submitted the Draft Final Sampling and Analysis 1/10/2011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove

Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft" from "Draft Final"
11312011 Submlt.ted Final Groundwater Study Sampling and

: Analysis Plan

1132011 Submlitted Final Chemical Fate and Transport

Modeling Memorandum
171472011 Supmltted the Final Sampling and Analysis Plan:

Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
12412011 Emall. from D.. Kelth. to S Tzhone regarding schedule

for soil sampling activities

Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain access

for the south area investigation




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary I;::le)onse from USEPA USEPA Communication Summary Notes
Date
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the STRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
21172011 Submitted Draft Contaminants of Potential Concern 3/10/2011 - Recel\fed comments on Draft COPC
Memorandum : Technical Memorandum
2/142011  * |Submitted Draft Revised RUFS Schedule 2/15/2011 Approval letter from EPA for revised RUFS
schedule
2/15/2011 -  |Submitted Monthly Progress Report No. 15 .
2/15/2011 Submlltted the Draft Bed Property Study Field 332011 Received emailed comments from S. Tzhone
Sampling Plan on Draft Bed Property Study FSP
Submitted the Draft Bathymetry Survey Field Received emailed comments from S. Tzhone
21512011 Sampling Plan 3372011 on Draft Bathymetry Survey FSP
: . - . . Approval letter from USEPA for Draft Final
2/2212011 Submitted Draft Final Sampling and Analysis Play, 15,4, Sampling and Analysis Play, Soil Study
Soil Study Addendum 1
. Addendum 1
3122011 Submlltted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the Phone conversation with Steve Tzhone
3/8/2011 Draft Bed Property Study and Draft Bathymetry 3/9/2011 L
indicated that responses were approved
Survey FSPs
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil
Study-Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleumn acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
“report of field observations when the
. sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

USEPA comments on the COPC Technical
Memorandum ]

Technical Memorandum

Respondents |Respondents
‘| Submittal Communication Summary g::i)onse from USEPA _ USEPA Communication Summary _ Notes
Date
. . Approval letter from USEPA for Draft Final
3/1512011 g‘:ggzltgzgxzzza;f:d; l’:‘i’zlfi“sy:nt:‘:iﬁ;‘;,‘:at:: 3212011 Bed Property Study and the Draft Final
Bathymetric Study FSP
Subl'm.tted the Dr‘.lﬁ Sedflume Study FSP, the Draft Received emailed comments from S. Tzhone |
Radioisotope Coring Study FSP, and the Draft . .
3/16/2011 " [Upstream Sediment Load Study FsP 4/8/2011 on ﬂile. Draft Sedﬂ'ume Study FSP, the Draft Confe.rence call Fo discuss comments with
Radioisotope Coring Study FSP, and the agencies on April 15, 2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Submitted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
1312512011 Submitted the Final Bed Property Study and the Final
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone
3/28/2011 the Draft Current Velocity Study Field Sampling Plan |4/6/2011 with two additional comments on the Draft
: : Current Velocity Study FSP
Received emailed letter from S. Tzhone
3 /29' /2011 requesting Respondents participate in Respondents provided USEPA their response to
’ Residential Soil Sampling as part of this request on April 15, 2011
USEPA's Community Engagement Initiative
: . Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4172011 Conference call with USEPA to discuss
. comments
Technical Memorandum
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
laboratory validation packages for the TCEQ Total
_|4/772011 .
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 5/5/2011 Sanchez for Gary Miller on the Draft COPC




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Plan

Respondents |Respondents
Submittal Communication Summary g::le)onse from U.SEPA USEPA Communication Summary Notes
Date :
. . . . Received approvai_l letter from Carlos
4/8/2011 Submitted the Draft Final Current Velocity Sudy 53011 Sanchez for Gary Miller on the Draft Final
i Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope . Conference call with USEPA to discuss
_ 471472011 Coring Study, and the Draft Upstream Sediment 4152011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
4/152011 maps and tables associated with implementation of
. the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . - |Received phone request from Gary Miller to | Provided redline strikeout version of document _
4/25/2011 Submitted Draft Final UPSt Sediment Load Field 5/5/2011 provide redline/strikeout version of Word for review by email from Ten Freitas on behalf of
Samplmg Plan
document for EPA review. David Kelth :
: . Received approval letter from Carlos
4282011 Submitted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Miller for the
: Field Sampling Plan Draft Final Radioisotope Conng Study Field
Sampling Plan
: Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
: Received approval letter from USEPA on the
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan [5/20/2011 Draft Final Sedflume Study Field Sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:isonse from USEPA USEPA Communication Summary Notes
Date
5/9/2011 Subml.tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml.tted Final Radioisotope Coring Study Fleld.
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on the
5/18/2011 |Draft Final Upstream Sediment Load Field
Sampling Plan
: Received letter from Gan;y M1.11er ('ilrf?ctmg Respondents provided USEPA their response to
5/23/2011 Respondents sample residential soils in the .
|area this request on May 31, 2011 .
5/24/2011 Sybmmed F.mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan _
. . Received email approval from Gary Miller to
5/25/2011 Submitted email request to USEPA for approval o, ) proceed with this work in accordance with
begin monitoring well decommissioning
: the work plan
Submitted all Working Documents from the SIRWP '
3/27/2011 Site Portal on DVD :
' . . . This is the sampling and analysis plan for
. . . . Received draft approval and comments on y . . . .
6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 211912011 the Draft Addendum 2 Sampling and resnder-mal soil sampling. The. sampllrlng an.d
Addendum 2 Analvsis Plan for Residential Soil Sampli analysis plan was approved with modifications
: nalysis Flan for Resicential 50 PINE 1 hoted in the letter from USEPA
6/14/2011 Posted an updated Site dptabase to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20
Correspondence between MIMC counsel and USEPA
7/20/2011 regarding draft Preliminary Site Characterization

Report and south impoundment issue




Table 1 -

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

consent to access for residential sampling

Respondents  |Respondents
Submittal Communication Summary g;:zonse from I_JSEPA USEPA Communication Summary Notes
Date . '
Correspondence between International Paper counsel
and USEPA regarding draft Preliminary Site
7/20/2011 o .
Characterization Report and south impoundment
issue .
212012011 Submitted the Draft Preliminary Site Characterization
Report
212172011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
7212011 Submitted Field Sampling Report: 2010-2011 Soil
Study
7212011 Submitted Field Sampling Report: Groundwater
Study
_ _ Received letter from Gary Miller approving
21222011 Submitted letter to USEPA regarding modeling 10/19/2011 change in submittal date for the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
February 1, 2012
21252011 Submitted a Final Addendum 2 to the Soil Sampling
) and Analysis Plan for Residential Sampling
21252011 Provided US:EPA. draft lan'guage for an information
sheet for residential sampling
Received email from Steve Tzhone regarding
potential CenterPoint Energy pipeline
712902011 planned for construction within the project
area ]
Email from Respondents' Project Coordinator to
8/1/2011 USEPA transmitting draft consent to access for
residential sampling )
_ Received copy of email prepared by USEPA
8/2/2011 counsel regarding comments on draft




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal .
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/2/2011

Email from A. Foster to Respondents’
counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access )

8/3/2011 °

Email from A. Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star

8/3/2011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and
collection of deeper samples if required based on the
results of the surface sampling. The revision was '
requested on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential soil sampling
and requesting a revised final soil sampling
plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling




Table 1

Summary of Agency Communication .
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.

8/4/2011

Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling

8/8/2011

Submitted Memorandum to Gary Miller outlining
data gap issues identified in the Draft Preliminary .
Site Characterization Report

A meeting was held with USEPA and other
agencies in Austin on August 30, 2011 to discuss
these issues. A revised memorandum was
submitted on September 7, 2011 based on verbal
comments received from USEPA following that
meeting

8/9/2011

Email from A. Foster to Respondents'.
counsel regarding revised letter of
designation

8/10/2011

Email from J. Hernandez to Respondents'
counsel regarding revised letter of '
designation '

8/10/2011

Received a draft letter from USEPA
describing additional study in the area of the
impoundment south of I-10

8/15/2011

Submitted Monthly Progress Report No. 21

8/26/2011

Submitted preliminary unvalidated residential soil
sampling data to USEPA

Followed electronic data deliverables from the

_ |analytical laboratory with an Excel summary

spreadsheet on August 29, 2011

9/2/2011

Submitted validated residential soil sampling data to
USEPA i




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

9/2/2011

Submitted email to Gary Miller and Valmichael Leos
requesting clarification on a potential chemical
monitoring program for the TCRA armored cap

In order to start the development of a sampling
plan for this program, respondents need to know
the following from USEPA: (1) s the use of
passive SPME acceptable to USEPA for the cap
monitoring (2) Will this program be conducted as
part of the TCRA AOC or RIFS UAO program,
and (3) Who will be the lead contact from
USEPA for development and approval of the.
TCRA chemical monitoring program

9/7/2011

Submitted a revised memorandum outlining data gap
issues identified in the Draft Preliminary Site

Characterization Report to reflect changes requested
by USEPA :

9/11/2011

Submitted a Draft Fact Sheet for the Site to USEPA
for consideration

This fact sheet was requested by USEPA

9/15/2011

Submitted Monthly Report No. 22

9/19/2011

Submitted Draft Addendum 1 to the Sediment
Sampling and Analysis (SAP) for additional sediment
sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/19/2011

Submitted Draft Addendum 1 to the Tissue Sampling
and Analysis Plan (SAP) for additional background
catfish and crab sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP
servicing issue and San Jacinto River Fleet
Operations

10/19/2011

Received letter from Gary Miller to continue
deployment of the acoustic doppler profiler
and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam

1972272011

Submitted Attachment B2 (Toxicity of Dioxin-Like -
Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RI/FS
Work Plan .

10/4/2011

Submitted Addendum 1 to the Sediment Sampling
and Analysis (SAP) for additional sediment sampling

Addressed conditions ohtlined in conditional
approval letter received on 10/3/2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

USEPA

Respondents |Respondents
Submittal Communication Summary Il;:?:onse from USEPI_A USEPA Communication Summary Notes
Date -
Sme“.ted Addendum 1 to th.e. Tissue Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background .
. approval letter received on 10/3/2011
catfish and crab sampling
1071272011 Subr.mtted Draft Dioxin Treatability Study the@Mm
Review
If a high flow event occurs, or appears likely at
any time within the next two months, then the
Received an email from Gary Miller to ADCEP shall be re-installed and data collection for
David Keith stating that after discussions the current velocity and upstream sediment load
10/14/2011 Submitted letter to USEPA regarding Field Studies 1171012011 with partner agencies, the request to remove [studies resumed. Based on the timing of any such
Issues the ADCP and discontinue data collection  |high flow event during this time, a request for
for the current velocity and upstream extension of the submittal date for the Fate and
sediment load studies is approved Transport Model Study will be considered to
allow sufficient time for inclusion and evaluation
of any new velocity and sediment load data
10/17/2011 Submitted Monthly Report No. 23
N Received letter from Gary Miller approving
change in submittal date for the Chemical
1071972011 Fate and Transport Modeling Study to
February 1, 2012 )
Email from Jennifer Sampson with Integral
Consulting to Gary Miller requesting approval to
| include three additional samples with percent fines of Email approval from Gary Miller to Jennifer
10/28/2011 81.5, 82.3, and 83.2 be added to seven other samples [11/1/2011 Sampson for the analysis of additional
: from the Addendum 1 to the Sediment Sampling and samples as requested
Analysis (SAP) for analysis of dioxins and furans
and organic carbon
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents’
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

11/16/2011

Received and reviewed draft comments from
USEPA on the draft Preliminary Site
Characterization Report (PSCR)

11/23/2011

Received and reviewed revised draft

11/29/2011

comments from USEPA on the draft PSCR

Received and reviewed a draft letter from
USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP

11/29/2011

Email from David Keith to Mr. Miller forwarding
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint analysis
on the southern impoundment area from Mr.
Miller on behalf of IP. The analysis was
prepared by Dr. Linda Broach with TCEQ

12/5/2011

Provided copies of residential soil sampling consent

" | forms to Mr. Miller

12/6/2011

Provided Mr. Miller a table pairing residential soil
sample identification numbers and physical street
addresses

12/9/2011

Received a letter from Mr. Miller providing
conditional approval of the PSCR. The letter
further instructed the Respondents to provide

{a comment response matrix to USEPA for

approval, followed by submittal of the Final -
PSCR

12/9/2011

Received a letter from Mr. Miller providing
final comments and directives for additional
sampling in the southern impoundment area
on behalf of IP




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Suinmary

12/13/2011

Prepared and submitted a meeting summary for the
Fate and Transport Modeling Workshop #2 to
USEPA :

12/15/2011

Submitted Monthly Report No. 25

12/29/2011

On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
Addendum 2, and Draft Groundwater SAP
Addendum1

1/3/2012

Submitted a draft matrix summarizing the
Respondents proposed revisions to the PSCR to
address USEPA comments received on December 8,
2011

1/5/2012

Received email from Mr. Miller approving
the proposed revisions to the PSCR

Revisions will be incorporated into the Final
PSCR '

1/5/2012

Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
monitoring approach and was directed to
develop a SAP for that program

1/10/2012

Provided email notification to Mr. Miller that the
project database had been updated and posted the
project web portal )

1/17/2012

Submitted Monthly Report No. 26

1/19/2012

Submitted the Draft Alternatives Memorandum,
Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum : ’

2/1/2012

Submitted Chemical Fate and Transport Modeling
Report on February 1, 2012




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary
Date

Response from USEPA
Date

USEPA Communication Summary

Notes

2/9/2012

Email from J. Hernandez to Respondents'
counsel forwarding draft pre-construction
baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP")

21142012 Submitted a letter to USEPA regarding revisions to

the RI/FS schedule

2/14/2012

Email from J. Hemandez to Respondents'
counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012

2/15/2012

Email from J. Hernandez to Respondents’
counsel regarding deadline for comments on
the SJRF Draft SAP

2/15/2012 Submitted Monthly Report No. 27

2/28/2012

Submitted Final Preliminary Site Characterization

Report on February 28, 2012

3/1/2012

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10

2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:il: onse from USEPA USEPA Communication Summary Notes
Date
Submitted a letter to USEPA regarding the -
3/8/2012 Respondents' concerns about the San Jacinto River
Fleet operations, and provided comments on the Draft
SAP
Submitted Draft Baseline Ecological Risk
3/15/2012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28
' Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 - Addendum 2, and Groundwater SAP Addendum 1 to |4/11/2012 Addendum 1 from USEPA by letter and
USEPA ) email from Gary Miller '
_ Submitted cover letter and Revised Schedule for Received approval on the Revised RI/FS
4/5/2012 RI/FS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
: Miller
4/16/2012 Submitted Monthly Report No. 29
: Received approval with modifications on the
4/16/2 0'] 2 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action
for the TCRA Cap Porewater Assessment (TCRA) Cap Porewater Assessment on May
9,2012
Received comments from Gary Miller on the- Received clarification on comments regarding the
Draft Exposure Assessment Memorandum lo
412412012 (EA) arid the Draft Toxicological and EA and TES Memos from USEPA by emai
A . the Respondents’ Project Coordinator on May 10,
Epidemiological Studies (TES)
2012
Memorandum
Email from J. Hernandez to Respondents’
5/1/2012 counsel regarding SJRF Draft SAP currently
under USEPA review
. Received comments from USEPA on the
5/8/2012

Draft Chemical Fate and Transport Modeling|
Study :




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::lemnse from USEPA USEPA Communication Summary Notes
Date .
5/15/2012 Submitted Monthly Report No. 30
Emails from J. Hernandez to Respondents'
5/16/2012 ' counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services
5222012 Submitted Sampling and Analysis Plan (SAP) for the
TCRA Cap Porewater Assessment
: Submitted Final Exposure Assessment Memorandum |
5/22/2012 and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA
Received additional comments from USEPA
6/6/2012 on the Draft Chemical Fate and Transport
Modeling Study
Received copy of 6/12/2012 correspondence
6/12/2012 from USEPA to SJIRF providing USEPA's
comments to the SIRF Draft SAP
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
samplers in the TCRA Cap Porewater Assessment
6/13/2012 . . . . .
; implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13, 2012 :
6/15/2012 Provided USEPA a letter and updated RI/FS schedule
on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31

6/22/2012

Received comments from USEPA on the
Draft Baseline Ecological Risk Assessment




Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:i:onse from USEPA USEPA Communication Summary Notes
Date : '
' Provided USEPA a letter outlining a process to ]
- |resolve comments from USEPA on the draft BERA, . .
7/ 10/2-012 and requested the draft final BERA be submitted on 7/17/2012 Received apprpval letter from G. Miller
August 22, 2012 )
7/16/2012 Submitted Monthly Report No. 32
Received clarification on modifications requested
by USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Miller on September 25, 2012, conducted
Received approval of the Draft Final additional analyses, and prepared and submitted
i S . . L Chemical Fate & Transport on September | the final report to USEPA on October 11, 2012.
7/18/2012 ::(l:;zllit:‘edsl?urzft Final Chemical Fate and Transport 9/13/2012 13, 2012, with requirements to address Mr. Miller agreed to extending the submittal due
g y additional comments for the final report in  |date on the Final Fate and Transport Modeling
the approval letter ' " |Report to allow time for the Respondents to
conduct additional evaluations requested by EPA
in the approval letter in a phone call with the
Respondents Project Coordinator on October 3,
2012,
8/13/2012 Received comments from USEPA on the .
_ Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal :
8/15/2012 Submitted Monthly Report No. 33
- The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 2/26/2013 Received conditional approval of Draft Final transmitted to the Respondents until February 26,
Assessment ) . Baseline Ecological Risk Assessment 2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.




Table 1 _
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were
made to maintain the overall project schedule

approved as presented

Respondents |Respondents
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date
) Received approval of the Draft Final
. . . . Remedial Alternatives Memorandum on
9/11/2012 Submitted Draft Final Remedial Alternative 11142012 November 14, 2012, with requirements to
Memorandum L
address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
Received approval letter from G. Miller for
10742012 TES Memorandum
Received approval letter from G. Miller for
10/4/2012 the EA Memorandum
Provided email notification to Mr. Miller that the "
P t
-110/4/2012 project database had been updated and posted to the .Included validated Armored Cap Porewater
. Assessment Data
- project web portal .
Submitted the Final Chemical Fate and Transport
LO/I2012 |\ 4 odeling Report to USEPA
10/15/2012 . |Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
110/30/2012 the armored cap porewater monitoring evaluation and
results to use in a planned community meeting
Provided USEPA a letter confirming that delivery of
:;}vl:sd: N Rje};epo: a"dviﬁ?,', o:nDecden::derRSI,ﬂz;) * 12/6/2012 Received email approval from Gary Miller
114012 pproved, and providing an upca that the November 2012 RI/FS schedule was




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date '

Respondents
Communication Summary

Response from USEPA
Date ’

USEPA Communication Summary

11/14/2012

Received approval of the Draft Final
Remedial Alternatives Memorandum on
November 14, 2012, with requirements to
address additional comments for the report
in the approval letter

11/15/2012

Submitted Monthly Report No. 36

12/3/2012

Submitted Final Remedial Alternatives Memorandum
to USEPA

12/5/2012

Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:

» Field Sampling Report: 2011 — 2012 Sediment
Study

* Field Sampling Report: 2011 Tissue Study

« Field Sampling Report: 2012 Soil Study

« Field Sampling Report: TCRA Cap Porewater
Assessment

* Field Sampling Report Addendum 1 Groundwater
Study

3/25/2013

Received conditional approval of the Draft
Baseline Human Health Risk Assessment

12/17/2012

Submitted Monthly Report No. 37

1/2/2013

Respondents submitted their comments on the
Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA

1/15/2013

Submitted Monthly Report No, 38

2/15/2013

Submitted Monthly Report No. 39

2/26/2013

Received conditional appro.val of the Draft
Final Baseline Ecological Risk Assessment

The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
transmitted to the Respondents until February 26,
2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.

3/15/2013

Submitted Monthly Report No. 40




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Threat Waste.

Respondents |Respondents
Submittal Communication Summary g:ieponse from USEPA USEPA Communication Summary Notes
Date
Received conditional approval of the Draft
Baseline Human Health Risk Assessment
3/25/2013 (BHHRA) by email on March 25, 2013,
" [followed by regular mail on March 28, 2013.
Sent an email to USEPA to obtain clarification on _
USEPA comments number 4 and 8 on the Draft . Ly
R t:
3/20/2013 BERA. Additional email correspondence between ll;tse::tpf?n:isi;u::erllgt};c;:(:gstll:i;l:::i::;e:tssp ondents
the Respondents and USEPA related to these . g )
comments occurred on April 10, 2013.
) Respondents submitted a letter to USEPA éxplaining
4/1/2013 the nature of the possible delays regarding the
November 2012 RI/FS Schedule.
Received conditional approval of the Draft
4/4/2013 Remedial Investigation (RI) Report by email
on April 4, 2013, followed by regular mail
on April 8, 2013.
On behalf of IP, submitted the Draft Groundwater
4/412013 Sampling and Analysis Plan (SAP) Addendum 2 for 4232013 Received conditional approval of the
additional groundwater investigations in the area Groundwater SAP Addendum 2.
south of I-10.
Respondents provided written notice required under
4/8/2013 Paragraph 92 with respect to possible delays in the
. performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.
Sent an email to USEPA to follow up on . I
he R dents
4/10/2013 correspondence related to USEPA comments number llajl if{t?n;;u:g:t{o;(::s:l?::;go;;e:tsspon en
4 and 8 on the Draft BERA. ; & ’
"|Sent an email to USEPA to obtain clarification on the . A
he R t
4/10/2013 USEPA Guidance on the classification of Principal USEPA is currently considering the Respondents

inquiry.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Submitted Draft Feasibility Study Report to USEPA.

County on the Draft FS.

Respondents  |Respondents .
Submittal Communication Summary g:isonse from USEPA USEPA Communication Summary Notes
Date
Provided an email to USEPA requesting a meeting be
4/12/2013 conducted on April 24, 2013 to discuss USEPA -
comment 38 on the Draft RI Report.
- 14/15/2013 Submitted Monthly Report No. 41. .
Submitted proposed revised RI/FS schedule to Received email approval of proposed revised
4/26/2013 USEPA. 5/14/2013 RI/FS Schedule from USEPA. . |
Submitted Final Groundwater SAP Addendum 2 to '
4/29/2013 the USEPA.
Submitted Final Baseline Ecological Risk Assessment
5/6/2013 to USEPA.
- |Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
Waste at the Site. _
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA. .
6/6/2013 Submitted corrected tables for the Final RI Report to Included replacement pages for Tables 2-1, 6-1, 64
USEPA. 2, and 6-3. :
6/17/2013 Submitted Monthly Report No. 43.
Submitted proposed revised RI/FS schedule to ; Received approval of the July 2013 RI/FS
7/12/2013 USEPA. 7/30/2013 schedule in an email from USEPA.
) Provided email notification to Mr. Miller that the
7/15/2013 | updated RI/FS database had been updated and posted
to the project web portal. . )
7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.
On behalf of International Paper, provided email
8/277013 summary to Mr. Miller of validated dioxin and furan.
i data in from groundwater samples collected south of I
10 in July 2013.
Email from A. Foster forwarding comments
8/30/2013 12/18/2013 from TCEQ, Port of Houston, and Harris




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents X
Submittal Communication Summary g::zm_lse from USEPA USEPA Communication Summary Notes
Date
.|Provided email notification to Mr. Miller that the
9/16/2013 updated RI/FS database had been updated and posted
to the project web portal.
19/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.
11212013 Submitted Draft Remedial Investigation (RI) Report
Addendum November 21, 2013.
12/16/2013 Submitted Monthly Report No. 49.
. Submitted Field Sampling Report that summarizes
1/14/2014 the field work associated with the latest investigations
conducted in the area south of 1-10.
1/15/2014 Submitted Monthly Report No. 50.
Respondents' Project Coordinator received
1/16/2014 comments on the Draft FS from USEPA by |
email on Thursday, January 16, 2014, and by
certified mail on Monday, January 20, 2014.
Respondents submitted a letter to G. Miller requesting
1/30/2014 revision to Schedule for Submittal of the Final

Interim Feasibility Study.

1/31/2014

Email from G. Miller to D. Keith (Project
Coordinator) responding to Anchor QEA's
January 30, 2014 letter and granting
extention of time for response to USEPA
comments on Draft FS to March 6, 2014.

2/4/2014

J. Sampson of Integral received an email
from Philip Turner of USEPA requesting
additional information on the relative
bioavailability adjustment factor used in the
risk assessment for the Site.

2/10/2014

Respondents' Project Coordinator received
amended comments on the Draft FS from
USEPA by email, and directing the
Respondents to provide the Final Interim FS

on or before March 21, 2014.




Table 1
Summary of Agency Communication

San Jacinto River Waste Pits Superfund Site
Respondents |Respondents

Submittal . Communication Summary '
Date

Response from USEPA

Date USEPA Communication Summary

Integral provided a letter to G. Miller of USEPA
providing detail on the technical foundation for the
relative bioavailability adjustment factor on Monday,
February 10, 2014.

2/17/2014 Submitted Monthly Report No. 51.

3/11/2014 }s’_:;vided USEPA input on a Draft Fact Sheet for the
Respondent's requested USEPA consider moving the
3/12/2014 April 28, 2014 NRRB presentation to the next
available NRRB meeting in June 2014.

3/17/2014 Submitted Monthly Report No. 52.

3212014 Submitted Draft Final Interim Feasibility Study
Report.

Submitted a White Paper supplement to the Draft
3/26/2014 Final Interim Feasibility Study Report by email to
Gary Miller.

2/10/2014

Submitted hard copies of White Paper witha
transmittal letter on 4/7/2014.

Received five questions from G. Miller by
4/1/2014 email regarding alternatives in the Draft
: Final Interim Feasibility Study Report.

" |Submitted a comment/response matrix to USEPA
4/3/2014 summarizing responses to comments on the Draft
Feasibility Study Report.

4/15/2014 Submitted Monthly Report No. 53.

Provided an email response to questions received
from Gary Miller by email on April 29, 2014,
regarding shallow groundwater testing in the area
south of Interstate 10.

Provided an email response to questions received
from Gary Miller by email on March 24, 2014,
regarding shallow groundwater flow in the area south
of Interstate 10.

Conducted a conference call and WebEx meeting
with Gary Miller, USEPA’s Remedial Project
5/5/2014 Manager to review and discuss questions regarding
the Draft Final Interim FS contained in an April 2,
2014, email from Mr. Miller.

5/15/2014 Submitted Monthly Report No. 54.

4/29/2014

5/2/2014




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

6/5/2014

Coordinated with Gary Miller, USEPA’s Remedial
Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5, 2014.

6/16/2014

Submitted Monthly Report No. 55.

6/20/2014

Submitted National Remedy Review Board (NRRB)
materials on behalf of the Respondents.

7/15/2014

Submitted Monthly Report No. 56.

Email from G. Miller to D. Keith regarding

713012014 proposed plan schedule announcement.
8/15/2014 Submitted Monthly Report No. 57.
Email from G. Miller to D. Keith seeking
9/3/2014 clarification on residential soil sampling
results. : :
9/9/2014 Prox'/ided.email response to G Miller.providing 9/9/2014 Ema.lil fro.m G. Miller confirming that
: clarification on residential soil sampling results. clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.
Submitted hydrodynamic, sediment transport, and
103112014 chemical fate and transport modeling files and
. documentation to Dr. Earl Hayter with the U.S. Army
Corps of Engineers (USACE).
Participated in a call with Mr. Gary Miller and
Received an email from Gary Miller Dr. Phillip Turner to discuss the RBA on
11/14/2014 suggesting a call to discuss the Site Relative |November 24, 2014. A call with additional
i Bioavailability Adjustment (RBA). technical staff from USEPA and the Respondents
: was scheduled for December 16, 2014.
11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:izonse from USEPA USEPA Commun_ication Summary Notes
Date . . i
Respondents hosted a meeting with Gary Miller and
Phil Turner of USEPA Region 6, and several
. representatives of USEPA headquarters and their . . g .
12162014 |consultants on December 16, 2014 to discuss site- |12/17/2014 Provided USEPA with presentation materials on
. . . . the Relative Bioavailability Adjustment issue.
specific considerations relevant to the Relative ]
Bioavailability Adjustment (RBA) factor used in the
RI/FS for the site.
1/15/2015 Submitted Monthly Report No. 62.
Respondents provided follow up information
1/16/2015 . |requested from 12/16/2014 meeting regarding the
RBA factor in a letter from D. Keith to G. Miller.
2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.
Respondents' project coordinator received an
) email from Gary Miller with request for
4/9/2015 clarifications for Paul Schroeder at USACE
on modeling assumptions in the Draft Final
Interim Feasibility Study.
4/15/2015 Submitted Monthly Report No. 65. )
Respondents provided USEPA a summary of
4/22/2015 modeling assumptions for the Draft Final Interim
' Feasibility Study. -
- Respondents' project coordinator received-an
Respondents provided USEPA analytical laboratory email from Gary Miller with request for
4/2212015 results and concen@ation data for di<.)x.in and .furar'l 41512015 analytical l.aboratory resglts- and
congeners from surface water sampling locations in concentration data for dioxin and furan
the San Jacinto River. congeners from surface water sampling
locations in the San Jacinto River.
Respondents provided USEPA a summary of Respondents' project coordinator received an
5/11/2015 laboratories utilized during the performance of the  |5/8/2015 - |email from Gary Miller with request for
_ RVFS. . listing of laboratories used during the RI/FS.
5/15/2015 - Submitted Monthly Report No. 66. -
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents ) .
Submittal Communication' Summary g:i::onse from USEPA USEPA Communication Summary - Notes
Date .
Received an email from G. Miller directing
Respondents to revise the Final RI/FS Work
8/6/2015 Plan dated November 2010 or prepare an
) addendum and submit to the USEPA within
30 days of receipt of the email.
Received the Evaluation of the San Jacinto
Waste Pits Feasibility Study Remediation
- |8/10/2015 Alternatives report prepared by the U.S.
Army Corps of Engineers in an email from -
Carlos Sanchez. ) '
8/17/2015 - Submitted Monthly Report No. 69.
In accordance with Section XXII, Paragraph 92 of
the UAO, the Respondents notified USEPA on
September 4, 2015, that they will not be able to
9/4/2015 produce sampling and analysis plans (SAPs) for
: surface water, porewater, sediment, and groundwater
within 30 days as directed in Gary Miller’s email
dated August 6, 2015.
9/15/2015 Submitted Monthly Report No. 70:
Provided comments on the Evaluation of the San -
9/17/2015 Jacinto Waste Pits Feasibility Study Remediation
Alternatives report prepared by the U.S. Army Corps
of Engineers.
The USEPA approved the schedule for
submittal of draft plans relating to the future
sampling at the San Jacinto River Waste Pits
|Superfund Site. The porewater and the
Provided USEPA a schedule for completing SAPs for, sediment sampling plans are due by October
9/30/2015 . . 10/8/2015 123, 2015; and the ground water and surface
sediment, porewater, groundwater, and surface water. \
water sampling plans are due by November
20, 2015. As directed by USEPA, the
remaining schedule for the performance of
the work will be considered during
completion and approval of the work plans.
10/15/2015 Submitted Monthly Report No. 71.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA

Date

USEPA Communication Summary

10/23/2015

Submitted Draft Addendum 3 to the Sediment
Sampling and Analysis Plan.

10/23/2015

Submitted Draft Addendum 1 to the Sampling and
Analysis Plan: TCRA Cap Porewater Assessment.

1/12/2016

Received comments from USEPA on the
Draft Addendum 1 to the Sampling and
Analysis Plan (SAP): TCRA Cap Porewater
Assessment.

11/16/2015

Submitted Monthly Report No. 72. -

111/20/2015

Submiitted Draft Addendum 3 to the Groundwater
Sampling and Analysis Plan.

11/20/2015

Submitted the Draft Surface Water Sampling and
Analysis Plan. ’

12/1/2015

Submitted a Draft updated Fact Sheet for the Site.

12/15/2015

Submitted Monthly Report No. 73.

12/21/2015

Submitted a Draft Work Plan for collecting sediment
samples from the surface of the armored cap.

12/22/2015

USEPA approved components of the work
plan related to sediment sampling,

Saanlirig was conducted on 12/23/15.




Table 2. Summary of Data Files Provided

Project

SDG

Lab Data Packages

Lab Electronic Data Deliverables

Chain of Custody Form 12/23/15.pdf

Sediment Sample Matrix.pdf

Field Notebook 12/23/15.pdf




 CHAIN OF CUSTODY FORM




CHAIN OF CUSTODY - HRGC/HRMS - LABORATORY ANALYSIS REPORT FORM

ALS)Enuironmental 10450 Stancliff Road. Suite 210, Houston. TX 77099 | 713.266.1599 | alsusahrms@alsglobal.com | www.alsglobal.com DATE ;’Zfz-l'} S PAGE / OF ]
Project Name: Sa_ﬁ jac,;,‘)-u - C%LQWC‘!@/\ . . o alysisligquest
Project #:_ : Qﬁ
lCompany/Address: B(’/\cl/\,mor k t/[o /t)_; rc4 ( «@Vlﬁ % %
mt".l I u{}\+L'°' ne Phone: 28 703 028> §
Report to: %E\L Dam;{; j f'-’LL‘ - /4/%40’ QEA ;
SAMPLE E
SAMPLE i.D. ~ DATE TIME | MATRIX | <
50000 | (2254 1394 | Seed 3] | X X1 X Tasde op) ooz co3
T RoOpON ' 1410 J N 00y 605 sos
SN 3 ) ¥ 30 g Qo3 008 ,o°F
CROE0Y 1455 3 VO o oz
SDOVOD 1510 3 Dls 016 012
S-UQOOB /535 ! { rpag‘,oﬁ' '020
SPOOIO /61D 3 | " | - : 022 023 %
S o i — R ' ' —————
FWpooO\ [605 | & Ugingd | X Ja 4 - 025
L0002 607 " ]! N Tagtl 02 b6
RELINQUISHED BY: - RECEIVED BY: TURNAROUND REQUIREMENTS DELIVERABLES INVOICE INFORMATION: SAMPLE RECEIPT 'y
Signature: e CAnetal Lok éig“a‘”ré: S ,;> ;,(/ Dioxin Rush............. sdays | 1 Analytical Repor  Jpox Opened by: ____ !}‘___
P'i"‘ed;“_a‘“e’ 'C" e \[:j “f Printed Name: ?_"“ ;‘4 R4 NTo SAV'A R Rush............. 10 days _ll. Analytical Report + QC [Bilt to: Inspected by: \i‘
pim: {76 2 ¢ i s s Al Firm: s, Dioxin STD............. 1sdays |2\, Data validation Report Date:
ostertime: 2 by paertime: 2 3.’ 'S Jeontact ab for available TAT on PCBS (includes alt raw data) Time: . :
RELINQUISHED BY: REC;IVEQ BY: Comments/Special Instructions: /Q_g - / m -
Signature: - Signature: ' Sampler's Signature P L - \;&‘Wﬁi‘-ﬁ%i}tﬁg .
Printed Name: Printed Name:
Firm: Firm:
Date/Time: Date/Time:

DISTRIBUTION: WHITE - Laboratory Copy; YELLOW - Client Copy

_;




SEDIMENT SAMPLE MATRIX




Sediment Sample Stations, Sample IDs, Sample Times, Coordinates, and Descriptions (Samples Collected on 12/23/15)

Sample Sample Samplk Coordinates'
Station Identifier | Sample ID | Sample Type | Time Easting Northing Sample Area Sediment Description Notes
PVC pipe was used to probe within the Work Area to
SINEOS2 | SINEOS2-GR1 | sD0001 | surfacegrab | 1345 | 3216956.24 | 13857785.96 | work area |0O:6" Smallamount of blacksilty sand - [find a soft spot to collect a grab sample. Spooned
mixed with concrete rocks and shell. around concrete and shell to collect sufficient sample
. for chemical analysis.
0-0.6" Small amount of black silty sand PVC pipe was used probe within the Work Area to find
mixed with concrete rocks and shell. There |a soft spot to collect a grab sample. Spooned around
SINEO83 | SINE083-GR1 | SD 0002 - | Surfacegrab | 1410 3216954.85 | 13857781.08 | Work Area |was a higher percentage of sediment in this |concrete and shell to collect sufficient sample for
sample than the sample collected at chemical analysis. USEPA collected a duplicate a
SINEO82. sample.
0-9'6" Srrrall amount of black sty sand PVC pipe was used probe within the Work Area to find
) mixed with concrete rocks and shell. There a soft spot to collect a grab sample. Spooned around
SINEO84 | SINEO84-GR1 | SD 0003 | Surface grab 1430 3216960.01 | 13857777.61 Work Area |was a higher percentage of sediment in this -
concrete and shell to collect sufficient sample for
sample than the ;ample collected at chemical analyss.
SINEO82. :
. N . . Sample collected at the toe of the slope in sediment
SINEO8S | SINEO85-GR1 | SD 0004 | Surface grab 1455 3216942.18 | 13857824.37 | Toe of Slope Sa(r)\dzs Brown silty sand, 0.25-6" Black deposition area (approximately 50 feet from the Work
’ Area). USEPA collected a duplicate a sample.
" ! " Sample collected at the toe of the slope in sediment
SINEOBS | SINEOS6-GR1 | SD0007 | Surfacegrab | 1510 | 3216942.93 | 13857828.62 | Toe of Slope 2;2':5 Brown sty sand, 0.25-6" Black [}/ 1\ Area (approximately 50 feet from the Work
) Area). .
: Deep water " . " Sample collected from a station in deep water
SINEOS7 | SINEOS7-GR1 | SDO00S | Surfacegrab | 1535 | 3216967.31| 1385787479 | area adjacent (s);?].:s Brown silty sand, 0.25-6" Black | 1 ximately 90 feet from the Work Area. USEPA
to Work Area ) collected a duplicate a sample.
. Deep water 0-0.25" Brown silty sand, 0.25-6" Black Sample collected from a station in deep water
SINEO88 | SINE0S8 -GR1 | SD 0010 | Surface grab 1610 3216900.27 | 13857907.55 | area adjacent T i
sand. approximately 120 feet from the Work Area.
to Work Area
Notes:
ICoordinates are projected in NAD 83 State Plane, Texas South Central, Feet
TCRA Armored Cap Maii e C letion Report 150557-01.01
San Jacinto Waste Pits Superfund Site 1 January 2016
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